

SYNDICATE TIMELINE KEY DATES

2011	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
Overall	7 and 11 February Workshop February 18 2011 Plan and Guidance	March 4 Q4 2010 Self-assessment scoring sheet March 31 Updated scoring sheets for all elements		May 6 Q1 Self-assessment scoring sheet		July 29 Q2 self-assessment scoring sheet	1 and 2 August Director's Briefing		October 31 Q3 self-assessment scoring sheet	23 and 24 November Director's Briefing	
IMSCR Internal Model SCR	February 18 LCR template	March 4 High-level model questionnaire March 18 High-level model questionnaire	4 and 6 April Workshop	May 27 Evidence template	13 and 17 June Workshop	July 29 Interim SCR 1 submission	8 and 23 August Workshop August 26 Evidence template	September 16 Interim SCR Submission	October 31 Final SCR submission		December 16 Final Evidence template
VBS Valuation and Balance Sheet				May 6 Segmented assets guidance	22 and 23 June Workshop	July 29 Balance Sheet and Segmented assets submission July 29 Evidence template		14 and 15 September Workshop			December 16 Final Evidence template
TPSF Technical Provisions and Standard Formula	February 18 TP template and instructions	March 31 Technical Provisions guidance	4 and 6 April Workshop	May 27 Full year TP submission as at 31/12/10 May 27 Evidence template submission	13 and 17 June Workshop June 30 Templates and Instructions	July 29 Standard Formula SCR July 29 Evidence template	8 and 23 August Workshop	September 30 Half year and projected TP submissions September 30 Evidence template		November 30 TPD and QGD submission	December 16 Final Evidence template
MV Model Validation		15 and 16 March Workshop		May 6 Evidence template May 6 Validation Report guidance 9 and 10 May Workshop	June 30 Evidence template	4 and 5 July Workshop	August 26 Evidence template	1 and 2 September Workshop September 30 Draft Validation report			December 16 Final Evidence template December 16 Final Validation Report submission
GRMU Government Risk Management and Use		1 and 3 March Workshop March 31 Evidence template		17 and 18 May Workshop	June 30 Evidence template	July 29 ORSA contents guidance	9 and 24 August Workshop	September 30 Evidence template	3 and 4 October Workshop	7 and 10 November Workshop	December 16 ORSA submission December 16 Final Evidence template
RD Reporting and Disclosure					22 and 23 June Workshop	July 29 Evidence template	August 26 Reporting and Implementation plan guidance	14 and 15 September Workshop	October 31 Evidence template		December 16 Reporting implementation plan December 16 Final Evidence template
DFA Documentation and Final Application					June 30 Draft final application pack guidance	19 and 20 July Workshop9	August 26 Evidence template August 26 Final application pack Guidance		3 and 4 October Workshop		December 16 Final application pack December 16 Final Evidence template

KEY Workshops Key Deliverable Lloyd's Publication Submission Due