

Sequence Overview

From DP MAG 28/04

Sequence 1 - 4 summary

Sequence	Title	Build phase	Summary description
1	Foundational capability	Mar 21 – June 22	A set of foundational components (e.g. UI artifacts, common support services) that can be used across business services and designed to work with Lloyd's equivalents
2	Global Premium & Claims service	Sept 21 – Sept 22	An end-to-end Global Speciality Insurance service to manage premium movement and claims orchestration from submission to settlement for singleton non-complex business.
3	London Premium & Claims service	Sept 21 – May 23	Global Insurance premium service expanded to handle Lloyd's and Company open market premium submissions and claims orchestration, incl. end state and transitional state processing.
4	Delegated Authority Premium & Claims service	Dec 22 – Aug 23	Premium service expanded to handle Delegated Authority premium and claims submissions